
POLREP #17 
AINSWORTH SITE 
3200 E. BIDDLE STREET 
BALTIMORE, MARYLAND 21213

ATTN: GREGG CRYSTALL AND DEBORAH DIETRICH

I. SITUATION: (AS OF 1815 HOURS TUESDAY, MARCH 21, 1995)

A. OSC GUARNI CONTINUES TO COORDINATE REMOVAL RESPONSE 
OPERATIONS.

B. PERSONNEL ON-SCENE: EPA - 2
TAT - 2 
USCG - 3 
ERCS - 13

C. ERCS CONTINUE TO PROVIDE SITE SECURITY DURING ALL NON
WORKING HOURS.

D. ESTIMATED COSTS:
COSTS TO DATE

03/21/95 CEILING

EPA DIRECT
EPA INDIRECT
ERCS
TAT
USCG
UNALLOCATED

$ 10,804 
$ 16,896 
$ 178,915 
$ 25,787 
$ 22,662

$ 27,500 
$ 40,000 
$1,350,000 
$ 65,000 
$ 67,500 
4__405,000

TOTAL $ 255,064 $1,955,000

e. fas McDonald on-site.

II. ACTIONS TAKEN

A. ERCS CONTINUE BULKING OPERATIONS. TO DATE, 4 DRUMS (55- 
GAL) OF FLAMMABLE LIQUIDS AND 1 DRUM (55-GAL) OF 
FLAMMABLE SOLIDS HAVE BEEN GENERATED FOR DISPOSAL.

B. ERCS CHEMISTS CONTINUED HAZ-CAT TESTING OF DRUM SAMPLES 
IN ORDER TO CHARACTERIZE WASTES AND PREPARE A BULKING 
SCHEME. APPROXIMATELY 25 SAMPLES WERE TESTED THIS DATE. 
APPROXIMATELY 124 SMALL CONTAINERS WERE CLASSIFIED INTO 
WASTE STREAMS THIS DATE.

C. ERCS PERSONNEL CONTINUED TO SEGREGATE BLUE AND GREY 
PAINTS DURING HAZ-CAT TESTING AND BULKING OPERATIONS DUE 
TO THE POTENTIAL PRESENCE OF POLYCHLORINATED BIPHENYLS 
(PCBs); THESE MATERIALS WILL BE BULKED INTO A SEPARATE 
WASTESTREAM FOR DISPOSAL PURPOSES.



D. OSC CONTINUED TO COORDINATE PLANS FOR SAMPLING THE WATER 
IN THE TANK FARM CONTAINMENT CELL. ERCS RECEIVED WASTE 
WATER PARAMETERS FROM THE BALTIMORE DEPARTMENT OF PUBLIC 
WORKS, FOR POSSIBLE DISCHARGE INTO STORM SEWER; RM TO 
OBTAIN FURTHER SAMPLING REQUIREMENT DETAILS.

E. LEVEL B PERSONAL PROTECTION CONTINUED FOR ALL HOT ZONE 
ACTIVITIES DUE TO THE POTENTIAL OF MERCURY-CONTAMINATED 
DUSTS AND/OR VAPOR.

III. FUTURE ACTIONS

A. ERCS TO CONTINUE BULKING OPERATIONS. USCG AND/OR TAT TO 
CONDUCT CONTINUOUS AIR MONITORING WITH A PID/FID AND DATA 
RAM.

B. ERCS TO INVENTORY, SAMPLE, SEGREGATE, AND STAGE
DRUMS/CONTAINERS FOR FUTURE DISPOSAL; IN ADDITION, TANKS, 
VATS, AND PROCESS LINES TO BE ADDRESSED.

C. POWER COMPANY TO BE ON-SITE TO INSPECT POTENTIAL NATURAL 
GAS LINES.

D. TAT TO DRAFT AIR AND SOIL SAMPLING PLANS.

E. MDE UST DIVISION TO BE ON-SITE TO DISCUSS ON-SITE UST's.

F. OSC TO COORDINATE ACTIVITIES WITH LOCAL, STATE, AND 
FEDERAL AGENCIES.
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ROBERT GUARNI, OSC 
U.S. EPA REGION III 
PHILADELPHIA, PA




